

1 BILL NO. S-82-10-26

2 SPECIAL ORDINANCE NO. S-204-82


3 AN ORDINANCE approving Change Order
4 No. 1 and Final, Resolution No. 362-82,
5 DSR 047099, Group Two Sewer Repairs,
6 in connection with the Board of Public Works.

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
8 FORT WAYNE, INDIANA:


9 SECTION 1. That Change Order No. 1 and Final,
10 Resolution No. 362-82, DSR 047099, Group Two Sewer Repairs,
11 with Land Excavating, Inc., in connection with the Board of Public
12 Works, for:

13 the relocation of a six inch gas line
14 involving a net increase in the amount of Six Thousand Six Hundred
15 Twenty-Seven and No/100 Dollars (\$6,627.00), all as more partic-
16 ularly set forth in the specifications, and which is on file
17 in the Office of the Board of Public Works, and is by reference
18 incorporated herein, made a part hereof, and is hereby in all
19 things ratified, confirmed and approved.

20 SECTION 2. That this Ordinance shall be in full force
21 and effect from and after its passage and any and all necessary
22 approval by the Mayor.

23 
24 Councilmember

25 APPROVED AS TO FORM
26 AND LEGALITY

27 
28 Bruce O. Boxberger, City Attorney
29
30
31
32

Read the first time in full and on motion by Burns, seconded by Eisbart, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, 19____, the _____ day of _____, at _____ o'clock _____ M., E.S.T.

DATE: 10-26-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns, seconded by Eisbart, and duly adopted, placed on its passage. PASSED (LEST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>—</u>	<u>—</u>	<u>1</u>	<u>—</u>
<u>BRADBURY</u>	<u>X</u>	<u>—</u>	<u>—</u>	<u>—</u>	<u>—</u>
<u>BURNS</u>	<u>X</u>	<u>—</u>	<u>—</u>	<u>—</u>	<u>—</u>
<u>EISBART</u>	<u>X</u>	<u>—</u>	<u>—</u>	<u>—</u>	<u>—</u>
<u>GIAQUINTA</u>	<u>—</u>	<u>—</u>	<u>—</u>	<u>X</u>	<u>—</u>
<u>SCHMIDT</u>	<u>X</u>	<u>—</u>	<u>—</u>	<u>—</u>	<u>—</u>
<u>SCHOMBURG</u>	<u>X</u>	<u>—</u>	<u>—</u>	<u>—</u>	<u>—</u>
<u>SCRUGGS</u>	<u>X</u>	<u>—</u>	<u>—</u>	<u>—</u>	<u>—</u>
<u>STIER</u>	<u>X</u>	<u>—</u>	<u>—</u>	<u>—</u>	<u>—</u>
<u>TALARICO</u>	<u>X</u>	<u>—</u>	<u>—</u>	<u>—</u>	<u>—</u>

DATE: 11-5-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL)

(APPROPRIATION) ORDINANCE (RESOLUTION) NO. 1-204-82
on the 9th day of November, 1982.

ATTEST:

(SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of November, 1982, at the hour of 11:30 o'clock A.M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 11th day of November, 1982, at the hour of 9 o'clock A.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

BILL NO. S-82-10-26

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 and Final, Resolution
No. 362-82, DSR 947099, Group Two Sewer Repairs, in connection
with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS - CHAIRMAN

MARK E. GiaQUINTA - VICE CHAIRMAN

JAMES S. STIER

JANET G. BRADBURY

ROY J. SCHOMBURG

Paul M. Burns

John
Janet G. Bradbury
Roy J. Schomburg

11-5-82
DATE 11-5-82 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

72-111-21
10/6/82

PROJECT: SEWER REPAIRS DSR 047099

CHANGE ORDER NO. 1

DATE: September 24, 1982

PAGE 1 OF 2

CONTRACTOR: LAND EXCAVATING, INC.

[illegible]

TOTAL INCREASE	\$6,627.00
----------------	------------

TOTAL DECREASE	0
----------------	---

TOTAL CHANGE ORDER AMOUNT	\$6,627.00
---------------------------	------------

Original Contract Price	\$23,857.75
-------------------------	-------------

Adjusted Contract Price prior to this Change Order N/A

New Adjusted Contract Price, including this Change Order \$30,484.75

The above project is increased/~~xxxxxxx~~ by the above amount of \$ 6,627.00
and the calendar days for total project completion including this change order is
increased/~~xxxxxxx~~ by 30 days.

APPROVED BY:

Contractor: John Brown Title: Pres. LCST Date: 9-27-82
Engineer: Chadwick / Dalglish Title: Vice President Date: 9/30/82
Owner: State of Alaska Title: Bd. of Works Date: 10-6-82
Robert Anderson

ATTEST: *Sandra E. Kennedy*

REASON FOR CHANGE

PROJECT: GROUP 2 - RESOLUTION 362-82
SEWER REPAIRS DSR #047099CHANGE ORDER NO. 1PAGE 2 OF 2ITEM:

Justification: A 6-inch gas line was mislocated by the gas company. During
the initial phase of the repair, this gas line was found right in line with
the damaged sewer and at a depth of only 12 to 15 inches. Hence, it must be
relocated to facilitate the sewer repair.

EFFECT ON OVERALL PROJECT: Scope & Operation, Maintenance

The relocation of the gas line will enhance the access to the sewer for any
future work.

September 24, 1982

Respect Engineer *Andrew J. Kolob*

TITLE OF ORDINANCE CHANGE ORDER #1, RESOLUTION 362-82, GROUP 2 SEWER REPAIRS, DSR 047099

DEPARTMENT REQUESTING ORDINANCE Board of Public Works S-82-10-26

SYNOPSIS OF ORDINANCE Relocation of a 6" gas line which is in conflict with the
sewer repair area.

EFFECT OF PASSAGE access to sewer for future work

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Net Increase\$6,627.00

ASSIGNED TO COMMITTEE _____